

S-E-C-R-E-T
IAC-PR-14
12 June 1951

INTELLIGENCE ADVISORY COMMITTEE

PROGRESS REPORT

PROJECTS COMPLETED

1. Appraisal of Foreign Economic Intelligence Requirements, Facilities, and Arrangements Related to the National Security (IAC-D-22, 22/1 Rev.)

Status: Approved the establishment of an Economic Intelligence Committee and terms of reference. Approved the proposed NSCID.

PROJECTS IN PROCESS

A. Intelligence Estimates

2. NIE-23: India's Position in the East-West Conflict

Priority:* Routine

Estimated Date of Publication: Late June

Status: Approved terms of reference were circulated to the IAC agencies on 27 March. The contributions of the IAC agencies were due on Tuesday, 17 April. The contributions of the Army, Navy, and Air Force were received on 16 April; that of State on the 30th. Staff is drafting.

3. NIE-25: Soviet Capabilities and Intentions

Priority: Urgent

Estimated Date of Publication: Late June

*Note: Priorities used, in decreasing order of urgency, are:
Crash, Urgent, High, Routine and Deferred.

S-E-C-R-E-T
IAC-PR-14

12 June 1951

S-E-C-R-E-T
IAC-PR-14
12 June 1951

Status: Several drafts have been prepared and discussed in the Office of National Estimates. The consultants met on 19 May. The Board continued its discussions. The Staff is now preparing a revised draft.

4. NIE-28: Likely Soviet Tactics in a Prospective CFM

Priority: Deferred

Estimated Date of Publication: Undetermined

Status: Postponed until the Paris meeting of the Deputy Foreign Ministers had been concluded.

5. NIE-31: Capability of the USSR for a Clandestine Attack on the United States with Weapons of Mass Destruction

Priority: Routine

Estimated Date of Publication: Late June

Status: This estimate was scheduled by the IAC on 2 April at the request of ONI. CIA has consulted with the Chairman of ICIS and will keep in touch with him and the appropriate ICIS sub-committee. A draft is being prepared.

6. NIE-32: Effects of Operations in Korea on Communist China

Priority: Routine

Estimated Date of Publication: Late June

Status: Terms of reference were approved on 3 May. Contributions were all in by 18 May. The IAC representatives met on the draft estimate on 8 June and will reconvene on 14 June.

7. NIE-33: European Satellite Power Complex

Priority: Routine

Estimated Date of Publication: Undetermined

Status: The National Estimates Board on 2 April approved the scheduling of this estimate. Terms of reference were circulated to the IAC agencies on 13 April. A meeting of the IAC representatives was held on 18 April. Contributions by State, Army (coordinating Defense), and the Office of Research and Reports are due by 15 July.

S-E-C-R-E-T

S-E-C-R-E-T
IAC-PR-14
12 June 1951

8. NIE-34: Position of Spain in the East-West Conflict
- Priority: Routine
- Estimated Date of Publication: Mid July
- Status: Pursuant to IAC action on 5 April, terms of reference were drafted and were reviewed on 16 May. Contributions were all in by 7 June. Staff is drafting.
9. NIE-35: Indochina: Current Situation and Probable Developments
- Priority: Routine
- Estimated Date of Publication: Early July
- Status: Pursuant to a request from the Assistant Chief of Staff, G-2, and the recommendation of the National Estimates Board, the IAC on 26 April approved the scheduling of an estimate of the Indochina situation. IAC representatives met on the terms of reference on 7 May. Contributions due on 21 May have all been received. Staff is drafting.
10. NIE-36: Burma: Prospects for Survival of the Present Regime
- Priority: Urgent
- Estimated Date of Publication: Early June
- Status: Pursuant to a request from the Special Assistant (Intelligence), Department of State, the IAC on 26 April approved the scheduling of this estimate with "urgent" priority. The IAC representatives reviewed terms of reference on 10 May. Contributions were received by 22 May. Staff is drafting.
11. NIE-37: Likelihood of a Soviet Invasion of Japan during 1951
- Priority: Urgent
- Estimated Date of Publication: Undetermined
- Status: Pursuant to IAC action on 19 May (see IAC-D-21), the terms of reference were drafted and circulated to the IAC agencies on 22 May. The IAC representatives met on these on 25 May and the terms were referred to the Joint Staff for guidance in matters of operational nature.

S-E-C-R-E-T
IAC-PR-14
12 June 1951

S-E-C-R-E-T
IAC-PR-14
12 June 1951

12. NIE-38: Prospect of Increased Soviet Activity in the Spitzbergen Area

Priority: Routine

Estimated Date of Publication: Undetermined

Status: Terms of reference are deferred pending clarification of the recommendation of the Assistant Chief of Staff, G-2 (See IAC-D-5/3).

13. NIE-39: Psychological Impact of a Strategic Air Offensive Against the USSR

Priority: Routine

Estimated Date of Publication: Undetermined

Status: The Staff is drafting terms of reference pursuant to a request by the Special Assistant, Intelligence, Department of State.

14. NIE-40: Strategic Effects of a Soviet Acquisition of Western Europe and the Near East before 1953

Priority: Routine

Estimated Date of Publication: Undetermined

25X1

Status: Terms of reference were approved by the Board of National Estimates on 4 June. A meeting with the IAC agencies was held on 11 June.


B. Other Items of Concern to the Committee

[Empty rectangular box for additional items of concern to the committee]

S-E-C-R-E-T

IAC-PR-14

12 June 1951



18. Requirements

Problem: To develop adequate arrangements for providing coordinated requirements by priority for the various collection units.

Status: JCS Paper No. SM-626-51 containing G-2, ONI, and A-2 requirements (mainly for covert collection) has been screened for possible collection by other than covert means. The balance is now being analyzed for priority handling.

Responsibility for coordination of guide-requirements within the CIA and among the agencies as necessary has been placed by the DCI on the Office of Intelligence Coordination. Problems in this field which are not susceptible of solution directly among the agencies may be referred to this office.

S-E-C-R-E-T

S-E-C-R-E-T
IAC-PR-14
12 June 1951

19. Psychological Intelligence Support

Problem: To clarify and stabilize arrangements for the provision and coordination of intelligence support for psychological operations.

Status: The problem has been discussed with all agencies concerned. A paper analyzing the intelligence needs, indicating the general responsibilities for production, and setting forth the concept of coordination has been drafted and is being cleared in CIA prior to distribution to the agencies.

S-E-C-R-E-T
IAC-PR-14